
Contents lists available at ScienceDirect 

Journal of Strategic Information Systems 

journal homepage: www.elsevier.com/locate/jsis 

The contribution of IT-leveraging capability for collaborative 
product development with suppliers 
Néstor Fabián Ayalaa, Marie Anne Le Dainc, Valéry Merminodb, Lilia Gzarac,  
Daisy Valle Enriquea, Alejandro Germán Franka 

a Universidade Federal do Rio Grande do Sul, Organizational Engineering Group, NEO-UFRGS, Porto Alegre, Brazil 
b Univ. Grenoble Alpes, CERAG, F-38000 Grenoble, France 
c Univ. Grenoble Alpes, CNRS, Grenoble INP, G-SCOP, F-38000 Grenoble, France  

A R T I C L E  I N F O   

Keywords: 
New product development 
Inter-organizational collaboration 
Supplier involvement 
Information and communication technology 
Interfirm IT capability 

A B S T R A C T   

This paper investigates how Information Technology (IT) leveraging capability supports buyer- 
supplier collaboration in New Product Development (NPD). IT-leveraging capability is defined as 
the ability to effectively use IT functionalities to support IT-enabled NPD activities. We consider 
three dimensions of this capability: effective use of Project and Resource Management Systems 
(PRMS), effective use of Knowledge Management Systems (KMS) and effective use of Cooperative 
Work Systems (CWS). We consider the dynamics between these three dimensions, which have 
usually been treated as equal. Using an in-depth case study approach, we show that effective use 
of KMS and CWS are key dimensions to support collaboration, creating a unique source of 
competitive advantage. On the other hand, while effective use of PRMS does not help to create 
differentiation it is important to support the coordination of KMS and CWS. Furthermore, the 
three dimensions have different intensities of contribution depending on the NPD stage and 
supplier involvement configuration.  

Introduction 

Suppliers play an important role in New Product Development (NPD) as a source of innovation and knowledge for product firms 
(Le Dain and Merminod, 2014). Although the literature highlights collaborative NPD with suppliers as an important activity 
(Sambamurthy et al., 2003; Ylimäki, 2014), firms may face challenges when involving suppliers. The main reasons reported in 
previous works are problems in managing external knowledge and the increase of project complexity that requires more coordination 
of the cooperative tasks and resources between partners (Banker et al., 2006; Lau, 2011; Loebbecke et al., 2016). Information 
technology (IT) tools are proposed to support such activities and reduce the challenges of suppliers’ involvement (Bell et al., 2012; 
Boonstra and de Vries, 2008; Enrique et al., 2018; Frank and Echeveste, 2012); these are especially important when buyer and 
supplier are geographically distant (Chen and Tsou, 2012). For instance, commercial IT tools for remote project management (i.e., 
with cloud access) allow partners to jointly plan and schedule projects with resource assignments, team member task management, 
and real-time analytics (Frank et al., 2015). Other commercial IT tools are proposed for managing information and knowledge from 
dispersed NPD teams, such as product-related documents, lessons learned and content (Frank et al., 2015). Moreover, some IT tools 
allow real-time virtual joint design between remote NPD teams (Frank et al., 2015). These are some of the many options supported by 
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IT tools for collaboration with suppliers in NPD. 
However, companies need to do more than simply adopting IT tools to support NPD, since this narrow vision frequently leads to 

limited value in return for the high levels of investment made (Fichman and Nambisan, 2009; Teo and Ranganathan, 2003;  
Bharadwaj 2000). Firms need to combine IT tools with other internal resources (e.g., people, physical goods, information) to create IT 
capability, i.e., the ability to use IT tools correctly to create value for the company (Bharadwaj, 2000; Stoel and Muhanna, 2009). 
Moreover, when buyer and supplier work in a collaborative NPD, IT capability depends on the effective use of the combination of IT 
tools and resources from both firms, i.e., it is an interfirm IT capability (Rai et al., 2012; Nambisan, 2003). Pavlou and El Sawy (2010, 
2006) have conceptualized ‘IT leveraging capability’ in the context of NPD as a three-dimensional construct that capture how the 
functionalities of three IT systems – Project and Resource Management System (PRMS), Knowledge Management System (KMS) and 
Cooperative Work System (CWS) – are leveraged. 

NPD is usually represented as a stage-gate process consisting in five main stages (Cooper, 2008): Scoping, Business Case, De-
velopment, Testing & Validating and Launch. In the case of interfirm collaborative NPD, the development of IT-leveraging capability 
requires an understanding of how teams interact throughout the NPD process (Banker et al., 2006; Nambisan, 2003). This is because 
the use of the different IT functionalities in the IT tools influences each NPD stage differently (Durmuşoǧlu and Barczak, 2011).  
Durmuşoǧlu and Barczak (2011) demonstrated that the positive effect of the use of specific IT tools on NPD performance varies 
according to each stage of the NPD process. This is also the reason why different forms of supplier involvement may require different 
resources to support them (Ayala et al., 2017; Le Dain and Merminod, 2014). The dynamics of the interactions between the project 
teams (customer and supplier) depend on which of three types of supplier involvement is in play (Petersen et al., 2005): black box 
(design is supplier driven), grey box (joint design) and white box (design is customer driven). 

However, little is known about how supplier involvement can affect the IT capability needed during the NPD process. While some 
prior works have considered certain combinations of these variables (Marion et al., 2016; Reid et al., 2016), there is a research gap 
regarding the combination of supplier involvement types and the required IT-leveraging capabilities at different stages of the NPD 
process. This creates practical difficulties, when managers have to define specific IT tools that provide specific functionalities to 
support NPD activities in this collaborative context. Thus, we propose the following research question: how do the IT-leveraging 
capability dimensions (i.e. effective use of PMRS, KMS and CWS) contribute to collaborative NPD with suppliers when the different NPD 
stages and supplier involvement types are considered? 

To answer this question, we investigate the specific IT-leveraging capability dimensions needed in each of the NPD stages 
(Scoping, Business Case, Development, Testing & Validating and Launch) when three different types of supplier involvement are 
adopted (white, grey and black box). We combine these elements in a conceptual framework that is used for a case study analysis of a 
multinational firm in the agriculture machinery sector. We investigate the intensity of the IT-leveraging capability dimensions re-
quired in the different NPD stages and for different forms of supplier involvement, providing a clearer spectrum of requisites that 
should be supported by the functionalities of IT tools. As a result, the main contribution of this paper is that we provide a detailed 
description of how the combination of IT-leveraging capability, NPD stages and collaboration types work together. This creates a new 
base for future research on specificities of IT tools and systems for collaborative NPD. It also provides support for IT practitioners who 
need to understand what functionalities should be considered when implementing IT tools in collaborative NPD with suppliers. 

Theoretical background 

Supplier involvement in the new product development process 

NPD has been considered as a process with several stages of activities that start with the product scoping and end with the product 
launch. One of the most widespread NPD models is the ‘stage-gate model’ proposed by Cooper (2008). It consists of five main stages 
representing activities that the firm should address during the NPD process. The first stage, ‘Scoping’, is dedicated to a preliminary 
investigation of the project with the objective of determining market size and market potential. The second stage, ‘Build a Business 
Case’, includes product and project definition, project justification and project plan. The third stage, ‘Development’, involves the 
detailed design and development of the new product as well as of the production process. The fourth stage aims at ‘Testing and 
Validating’ the new product and its manufacturing process. Finally, ‘Launch’ is the fifth stage, focused on product commercialization 
activities, production ramp-up and training of the sales force. 

Digital transformation has allowed companies to integrate NPD activities with third-party stakeholders, including suppliers and 
customers as active parties in product value creation (Dalenogare et al., 2018; Frank et al., 2019a). Customer involvement has been 
seen as one of the most important sources for creating new market value (Frank et al., 2019b; Marodin et al., 2018; Paslauski et al., 
2016) and as a source of innovation ideas (Sambamurthy et al., 2003); while supplier involvement has been considered one of the 
most important sources for technological innovation in NPD (Chung and Kim, 2003; Johnsen, 2009). Assuming that these two 
stakeholders play different innovation roles in the NPD process and require different approaches for their involvement in NPD 
activities, in this study we choose to focus specifically on one of them, the supplier. The supplier is usually considered as a key 
external partner in product innovation, especially when firms face technological challenges (Ayala et al., 2017; Johnsen, 2009). 
Suppliers play an important role as they may possess specific knowledge and technology relating to product components or systems 
(Ragatz et al., 2002; Wang et al., 2008). NPD with suppliers can also help reduce product design flaws as well as time-to-market and 
costs, which also means better customer satisfaction levels (Ragatz et al., 2002; Sjoerdsma and van Weele, 2015; Ylimäki, 2014). 

Depending on project complexity and risk, firms (buyers) can take different decisions as to how they involve suppliers in the NPD 
process (Langner and Seidel, 2009; Le Dain et al., 2010; Peng et al., 2014). Petersen et al. (2005) distinguish three basic types of 
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collaboration: black box, white box and grey box. In Black Box the supplier is responsible for both design and manufacturing ac-
tivities, based on product requirements provided by the buyer (Petersen et al., 2005). In White Box the buyer is mainly responsible for 
design decisions and specifications, while the supplier is responsible for processing and manufacturing activities based on buyer 
specifications (Petersen et al., 2005). Finally, the Grey Box configuration is characterized by closely integrated co-creation activity (Le 
Dain and Merminod, 2014; Petersen et al., 2005). In this case, neither the buyer nor the supplier has the knowledge or the capacity to 
fully execute the development activities (Koufteros et al., 2007). 

Prior research has shown that these three types of involvement have different implications for the dynamic of interaction between 
the buyer and supplier, influencing the way information and knowledge is exchanged and products are developed (Ayala et al., 2017; 
Le Dain and Merminod, 2014). We extend this prior research by considering that these three types of supplier involvement will have 
differing intensity of interaction with the product firm during the NPD stages. IT tools may provide different support in different types 
of collaboration. 

IT capability to support supplier involvement in NPD 

IT capability is rooted in the dynamic capability concept, which is defined as the ability of a firm to integrate, build and re-
configure internal and external competences to better adapt to changing environments (Teece et al., 1997). In the IT context,  
Sambamurthy and Zmud (2000) define IT capability as the combination of IT-based assets and routines to support a firm’s value- 
adding activities. Additionally, Bharadwaj (2000) defines IT capability as the ability to mobilize and deploy IT resources in com-
bination with a firm’s existing resources and capabilities. IT assets and functionalities can be generic and imitable; however, IT 
capability is dependent on how these IT assets and functionalities are used, implemented and combined with other resources, thus 
making it a unique source of competitive advantage (Rai et al., 2012). 

While IT capability is usually seen as something internal to each firm (Bharadwaj, 2000), in an interfirm collaborative NPD 
process, IT capability should be treated from a relational viewpoint (Dyer and Singh, 1998). As stated by Rai et al. (2012), in this 
context, IT capability should be developed as an ‘interfirm capability’ which is built on sets of IT functionalities combined with other 
resources from both firms (e.g., people, physical goods, information) in order to manage the interdependencies of interfirm business 
processes. Thus, interfirm IT capability is developed jointly between partners who need to use common IT tools to obtain colla-
borative advantage (Banker et al., 2006; Rai et al., 2012). As Nambisan (2003) points out, NPD partners may differ in their IT 
capability, so information systems need to be flexible to take such differences into account. In the context of value co-creation, 
previous studies have shown that an IT-enabled coordination of interfirm processes allows firms to obtain better performance from 
collaboration (Rai et al., 2012; Sambamurthy et al., 2003), and in particular for NPD performance (Fichman and Nambisan, 2009; 
Nambisan, 2003; Reid et al., 2016). 

Following the argument of Ray et al. (2005) that IT capability should be examined at the process level and not at the firm level,  
Pavlou and El Sawy (2006, 2010) conceptualized the concept of IT leveraging capability in the context of NPD. They define IT- 
leveraging capability in NPD as ‘the ability to effectively use IT functionalities to support IT-related NDP activities’. They propose three 
main dimensions that represent this construct. The first dimension, effective use of Project and Resource Management Systems (PRMS), 
includes the functionalities of planning meetings, time management, and resource management for each NPD stage. This category 
includes the use of IT to determine the true availability of people, skills, and resources to enable appropriate task assignment. 
Evaluation of the project progress is also included in this category. The second dimension, effective use of Knowledge Management 
Systems (KMS), includes the functionalities of knowledge sharing between members of the NPD project team by means of virtual 
interaction, knowledge storage and recovery, identification of knowledge experts, and other functionalities that support knowledge 
flows among teams. The third dimension, effective use of Cooperative Work Systems (CWS), refers to the effective use of technologies 
that enable collaborative work. CWS functions include the definition of structures, configurations and routines of the teams; the 
manipulation of the contributions of the teams; and the coordination of team interaction routines. CWS aim to support activities that 
NPD teams perform jointly, allowing communication in real time, collaborative product design, brainstorming, and the convergence 
of ideas to reach group consensus and find new solutions (Carlile, 2004). 

The three IT-leveraging capability dimensions for IT-enabled NPD activities proposed by Pavlou and El Sawy (2006) have been 
broadly acknowledged and used in both information system and innovation management literature. In Table 1, we extend the 
analysis made by Peng et al. (2014) by summarizing prior research on these dimensions. As seen in this table, some authors have 
considered more detailed dimensions, but these are still encompassed by the three main dimensions proposed by Pavlou and El Sawy 
(2006). For instance, Peng et al. (2014) presented a fourth dimension related to product design IT tools, such as CAD software, but 
this type of IT tool could be included in Pavlou and El Sawy's (2006) more generic dimension CWS as it supports cooperative work.  
Pavlou and El Sawy (2006, 2010) developed the IT-leveraging capability concept and its dimensions without distinguishing between 
intra and interfirm NPD. The fact that IT capability should be observed at the NPD process level (Ray et al., 2005) makes this concept 
generalizable for both intra and interfirm NPD collaborative processes. 

Conceptual framework for the research 

In the light of the theoretical background presented, we developed an analytical framework to guide our case study analysis, as 
presented in Fig. 1. The framework relates the different types of supplier involvement according to the Petersen et al. (2005) 
taxonomy (i.e., Black, Grey and White Box configuration) to the main NPD stages proposed by Cooper (2008) (i.e., Scoping, Business 
Case, Development and Testing). For each of the possible combinations of these two variables, we consider the relevance of Pavlou 
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and El Sawy’s (2006) IT-leverage capability dimensions (i.e., PRMS, KMS and CWS). This allows us to understand in detail the IT- 
leveraging capability requirements related to each NPD stage and each type of supplier involvement. Our main assumption is that the 
importance of effective use of PRMS, KMS and CWS may differ during the NPD stages and for different supplier involvement types. 

Research method 

We adopted an empirical case study research approach based on qualitative data collection and analysis (Yin, 2009). As stated by  
Tsang (2014), case studies are an important method for theory building in Strategic Information System research, providing an in- 
depth understanding of different phenomena. We also used the proposed conceptual framework (Fig. 1) to underpin our research and 
to guide our empirical data collection. Research design was based on the Voss et al. (2002) guidelines for case studies in management, 
which are described next. 

Case study selection 

The case was selected by means of theoretical sampling. According to Eisenhardt and Graebner (2007), theoretical sampling 
means that cases are selected because of their suitability for shedding light on particular constructs. For this study we were speci-
fically seeking a manufacturing firm that met certain criteria. First, the firm should have developed new products with suppliers in 
the three types of configurations described by Petersen et al. (2005). Second, we took into account the risk related to the development 
of the product delegated to supplier since the higher the risk, the greater the need for collaboration between buyer and supplier (Le 
Dain et al., 2010) and, thus, the higher the need for IT-leveraging capability. For this reason, the firm studied should have at least one 
risky NPD project for each supplier involvement configuration. Following these criteria, the firm chosen was a multinational man-
ufacturer of tractors and harvesters in the agricultural sector, hereinafter named AGRO. Our unit of analysis was a collaborative NPD 
project with suppliers. Three main co-development projects were selected, one for each of the supplier configurations (i.e., black, grey 
and white box). To identify a black box project, we asked the NPD managers to select the most representative project of this 
configuration, i.e., a project in which they judge that AGRO’s supplier was clearly responsible for both the design activity and the 
industrialization activity, based on AGRO’s requirement specifications (Le Dain and Merminod, 2014). To identify a white box 
project, we asked the same managers to identify the most representative case in which AGRO was in charge of design and specifi-
cation decisions about the product, but industrialization and manufacturing activities were delegated to a supplier (Le Dain and 
Merminod, 2014). Finally, to identify a grey box project, we asked them to select the most representative case in which the design 
activity required close collaboration between AGRO and its supplier and for which neither AGRO nor the supplier possessed the 
knowledge and ability to execute the design activity entirely by themselves. Once a list of projects was identified, the NPD managers 
discussed the suitability of each and we asked them to select only one for each collaboration type, which should also be the most high- 

Table 2 
Interviewee descriptions.     

Interviewee’s position in the firm Abbreviation Years of experience in the firm  

Project Manager 1 PM1 2.5 
Project Manager 2 PM2 7 
Project Manager 3 PM3 5 

Engineering Manager 1 EM1 3.5 
Engineering Manager 2 EM2 12 
Engineering Manager 3 EM3 3.5 

Purchaser 1 Purchaser 1 18 
Purchaser 2 Purchaser 2 4 
Purchaser 3 Purchaser 3 10 

Fig. 1. Conceptual Framework.  
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risk for each category. In the AGRO case, the project risk is defined by a board composed by four top managers: the vice-president 
(VP) of supply chain, the VP of operations, the VP of continuous improvement and the VP of finances. They defined the risk of a 
project based on factors such as technical complexity, probability of return of investments, business impacts, among others. 

Research instruments 

We employed semi-structured interviews as a primary source of data collection. The interview questions were developed based on 
information from the literature and following the conceptual framework (Fig. 1). We evaluated the level to which each of the three 
specific IT-leveraging capabilities (i.e., PRMS, KMS and CWS) are needed at each NPD stage and for each of the supplier involvement 
types. For this purpose, we used an interaction intensity scale, asking the interviewees to self-assess according to the following five- 
point scale: 0 = very low interaction; 1 = less than once a week; 2 = once a week; 3 = at least twice a week; 4 = almost everyday 
interaction. The questions were structured using the following generic sentence: Considering the collaborative project ‘X’ [i.e., one of the 
three: black, grey or white box], what was the intensity of interaction with the supplier for PRMS, KMS and CWS activities [i.e., the three IT- 
leveraging capability dimensions] during each of the stages of the NPD process?) We also provided descriptions of what is understood by 
PRMS, KMS and CWS activities and assisted the interviewees with explanations if they had any doubts regarding this in their practice. 
We also asked them to provide arguments and examples for each assessment of the intensity, in order to ensure that they understood 
clearly what they were describing. In addition, interviewees were asked to describe in detail which and how IT tools were used to 
support their interactions with suppliers during the NPD process, if the IT tools were used jointly by both buyer and supplier, and if 
there were any problems (particularly problems due to a non-effective use of IT functionalities or lack of tools to support colla-
borative NPD activities). 

When discrepancies were identified between interviewees or other sources, we used a second and third round of interviews to 
clarify these differences until consolidated and convergent agreement about collaboration intensity was achieved. 

The conceptual framework was developed around four of the five NPD stages proposed by Cooper (2008). The research focuses on 
the effective use of IT capability to support collaborative NPD activities with suppliers. In this respect, the contribution of the supplier 
in the development activities of the buyer is mainly effective during the upstream phases of the NPD process. For this reason, we did 
not consider the final stage – product launch, which essentially refers to product commercialization activities. We considered each 
stage with regard to the three dimensions of IT-leveraging capability. Moreover, the NPD stages and dimensions of IT-leveraging 
capability were examined for the three configurations of buyer–supplier collaboration. This resulted in 36 potential combinations of 
the framework that could be analyzed in terms of the intensity of collaboration with suppliers. 

Data collection 

For data collection, we used different sources of information to improve the reliability of our analysis (Yin, 2009). Therefore, we 
interviewed nine persons from different departments of the firm. These persons participated directly in the NPD projects (see Table 2 
for details). All interviewees were from the main firm (buyer), and the firm provided us with information about the suppliers. We did 
not collect data from suppliers since access to them was restricted by the firm because of the strategic and sensitive nature of the 
information required. Due to the complexity of the information requested, we sent an outline of the research protocol to the in-
terviewees a few days before the interviews, so that they could prepare and collect the documentation to support their statements, as 
suggested by Voss et al. (2002). 

Interviews were conducted face-to-face on the firm’s premises. On average, each meeting took around one hour and a half. We 
used an audio recorder and written notes to record the impressions and comments from participants during the interviews. Notes 
were taken by four researchers: this approach helped us contrast and compare impressions from each researcher during the inter-
views, thus allowing us to obtain a more complete view of each case and reduce observer bias, as suggested by Yin (2009). After 
analyzing the interview transcriptions, we conducted a fresh round of interviews with the same respondents (each lasting from 1 to 
1.5 h) to clarify and hone details or questions that remained from the first round. To assure data triangulation, we reviewed company 
documents relating to the project, such as contracts, stage-gate deliverables, internal procedures and process descriptions. The entire 
data collection process was conducted from May 2016 to March 2017, and it comprised almost 25 h of recorded conversations (18 
interviews) and 91 pages of transcriptions. 

Data analysis 

As a first step in data analysis, the recorded interviews were transcribed. Once all the interviews from a particular project had 
been transcribed, several meetings were conducted between the four researchers involved in the data collection process to extract all 
the information from the notes, transcriptions and collected documents. The collected data was analyzed to seek evidence confirming 
the stated (Petersen et al., 2005) buyer–supplier configuration and the intensity of collaboration associated with each of Pavlou and 
El Sawy's (2006) key dimensions. The results were structured and organized into a draft case study report for each project. The third 
round of interviews was used to show this draft to the interviewees and aimed at collecting feedback on our interpretation as well as 
new information for cases where convergence had not been reached. Finally, we contrasted the results of the case analysis with the 
literature and developed a final theoretical framework. 

In this research, we adopted the three approaches suggested by Yin (2009). To increase construct validity, we triangulated 
multiple sources of evidence; we maintained a chain of evidence; and we organized the exchanges with practitioners and other 
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evidence in a case study database. We also used a case study protocol and a rigorous process for data analysis to increase reliability. 
Finally, we used the conceptual framework as a template for comparing the empirical results of the case study to ensure transfer-
ability to other configurations and enhance the study’s external validity (Voss et al., 2002; Yin, 2009). 

Results 

AGRO chose the buyer–supplier configuration type to develop a new product mainly based on the level of technology, time to 
market, cost of internal development, product strategic level, and project complexity and risk. In particular, the risk level of each 
project was measured using an internal procedure called “initial risk evaluation”, which categorizes risks on a scale varying from 1 
(very low) to 5 (very high). If the project is high-risk, it must be evaluated by the firm’s board to decide in which kind of buyer–-
supplier configuration it should be developed. According to this internal standard, the three projects considered in this study were 
considered highly risky. We present below the findings of each co-development project, i.e., Black Box, White Box and Grey Box, 
performed by AGRO to develop a new tractor. 

Black box Project: Tractor engine 

Interviewees chose a tractor engine project as the most complex and risky black box case, as it represents a very important part of 
the tractor that has a high impact on customer satisfaction. Since the firm was unable to develop it internally, this project was 
delegated to a supplier. In line with Petersen's et al. (2005) definition, the statement of interviewee EM2 clearly reflects the project’s 
black box characteristics: “we basically say to our supplier: we need an engine with this power, this level of torque and this level of pollution; 
you develop the engine and we will test it”. The buyer–supplier interaction analysis is presented in Table 3. 

At the Scoping NPD stage (Stage 1), interaction with the supplier was very low. AGRO defines product ideas internally based on its 
own knowledge. PRMS activities at this stage, such as price and time estimations, were conducted by comparing with similar projects 
developed previously by AGRO, i.e., without CWS activities with the supplier. This activity was supported by Product Lifecycle 
Management software (PLM) used by AGRO to store and classify past projects. However, the interviewees confirmed that the lack of 
participation by any supplier in these activities resulted in a wide gap between the estimated schedule and the time the project finally 
took. Only when the team needed very specific technical information in order to continue with the project did they ask a supplier. 
Such communication was ad hoc and took place by e-mail or over the phone. 

At the start of Stage 2 (Business Case), the supplier was selected, and close interaction was initiated with them. “This is the most 
important stage because we decide with the supplier whether or not it is feasible to produce the engine with them” (EM3). Here, AGRO was 
concerned with whether or not the supplier could meet the initial overall specification. Therefore, a high intensity of KMS activities 
occurs at this stage, mainly to allow the supplier to understand the product definitions correctly. The knowledge sharing was sup-
ported by IT such as e-mail and videoconferences using specific software employed by AGRO, and CAD designs shared by File 
Transfer Protocol (FTP). These designs were storage by AGRO in their PLM system. Since the supplier used a different CAD software 
package, some issues arose with sharing 3D designs, such as there being no possibility of exploding components of the object in view. 
Some problems arose because the supplier could not understand some of the definitions produced by AGRO in Stage 1, so CWS 
activities were required and achieved through videoconferencing. Several PRMS activities were carried out to define and validate the 
plan for the tractor engine. During all the stages AGRO regularly monitored the progress of product definitions by using workflow 
software and project management software; however, since none of the software for PRMS was shared with the supplier, the in-
formation to be declared in the internal software was obtained mainly by e-mail. At the end of this stage, a 3D design of the engine, a 
cost breakdown, and the definition of items such as service warranty features and production capacity, among other deliverables, 
were presented and stored by AGRO in the PLM software. 

Interaction at Stage 3 (Development) was low, since the supplier developed the engine prototype almost exclusively based on the 
definitions jointly agreed in Stage 2. Buyer-supplier interaction was restricted to the meeting of deadlines and the approval of the 
final prototype. The PRMS NPD activities were supported by AGRO’s own workflow software and project management software but 
the information from the supplier was obtained mainly by e-mail and telephone because no IT for PRMS was shared between actors. 
Interviewees stated that this lack of shared PRMS IT tools resulted in problems: “we [AGRO] only took note of supplier delay when the 
prototype deadline had passed […], then we had to call them” (Purchaser 2). Regarding the IT to support interfirm KMS activities, any 
time that changes were made in Stage 3 (with AGRO’s consent), new documentation had to be uploaded by the supplier to a web 
portal developed exclusively by AGRO to formalize technical documents and drawing delivery. Since in black box projects the 
interaction with suppliers is mainly through the purchasing department, only purchasers access the web portal because they are 
responsible for supervising the contract. The red tape involved in the KMS activities with the supplier caused some delays in the 
information flow, resulting in a delay in decision making. And the lack of CWS activities led to a suboptimal result, as stated by EM2: 
“When the supplier introduced the prototype, there were some things we would have liked to change; we wished we had discussed this with them 
earlier”. 

At Stage 4 (Testing and Validating), interaction was mainly about controlling schedules for testing and validating the tractor 
engine. Indeed, in this case of black box involvement, the supplier was in charge of testing conformance of the tractor engine. AGRO 
then tested this sub-system integrated in the global tractor to finalize its validation. AGRO’s NPD team monitored the deadlines 
internally with the use of PRMS IT tools, mainly project management software, and questioned the supplier when the date was 
reached. Since the field tests were conducted by AGRO, some knowledge sharing occurred, mainly in the form of explicit knowledge 
in performance reports shared by File Transfer Protocol (FTP). After this stage, communication between actors was restricted to 
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AGRO’s purchasing department and the supplier’s commercial department. 

White box Project: Tractor hood 

The interviewees chose a tractor hood project because it is one of the most complex, risky and expensive NPD projects developed 
by AGRO in a white box configuration with the supplier. The buyer–supplier interaction analysis is presented in Table 4. To be able to 
produce the hood for AGRO, the supplier needs to develop specific manufacturing tools that have a high financial impact on the 
project. In this project, the buyer developed the entire hood design. As the interviewee EM3 stated: “We designed this product alone 
because we have the knowledge […], then we chose this supplier because we knew that they would be able to manufacture the product 
correctly”. 

At Stage 1 (Scoping), the final supplier had not yet been selected. Estimates of preliminary costs and technical assessments were 
developed internally, based only on the knowledge already possessed by AGRO’s NPD team, and designs stored in the PLM software 
database. The lack of involvement of any supplier here caused some problems concerning the supposition of tools and materials that 
would be used in manufacturing. This reflects a lack of KMS to create a common understanding of the needs and a lack of CWS for the 
actors to consider together this relevant aspect of design for manufacturing. Fortunately for AGRO, this deviation was positive for the 
budget. 

During Stage 2 (Business Case) the potential supplier must be chosen. “In this kind of project, we cannot make a mistake when 
choosing the supplier […], we cannot develop two parallel suppliers because the cost of the manufacturing tools is too high” (EM1). AGRO 
developed the 3D designs of the hood using their own CAD design software and then shared it with the supplier through FTP; the 
supplier was using a different 3D CAD software package. Both programs were only compatible to a certain degree (as CAD viewer), 
making it impossible to share certain parameters, which had to be described in accompanying text. The discussions at the business 
case stage, which were conducted face-to-face and through videoconference, focused on being sure that the supplier selected had the 
technical competence to carry out the project. Knowledge sharing was restricted to cost definitions of specific manufacturing tools 
that would be used in the stamping process for the hood. However, interaction with the supplier was still low and resulted in negative 
consequences, especially in defining the schedule for development of the manufacturing tools. 

At the Development stage (Stage 3), there was a high level of interaction with the supplier. “We know that any misunderstanding 
from the supplier at this stage would mean delays for the project and probably a cost increase” (EM1). During this stage, all product 
specifications in digital technical documents and CAD drawings stored in the PLM software were transferred from the buyer to the 
supplier using File Transfer Protocol (FTP). This is the last stage before the supplier makes an expensive investment in the definitive 
manufacturing tools that will consolidate the relationship between the partners for the rest of the product lifecycle. IT tools such as 
telephone, conference call, e-mail and FTP for sending the 3D drawings developed by AGRO supported the high intensity level of KMS 
activities. “We frequently sent the 3D and 2D drawings of the product to our supplier and asked them if any of the modifications made had an 
impact on manufacturability cost or if they had any suggestions for improving the product” (PM2). Sometimes these modifications were 
discussed in videoconference with screen sharing with the supplier to reach a better solution with less impact on the project (CWS 
activities). However, once AGRO delegated the manufacturing process development and manufacturing to the supplier, the lack of 
PRMS activities was problematic for the NPD team because they could not see the progress in development. AGRO and the supplier 
used their own IT to support NPD activities, e.g. workflow software, project management software and PLM software; however, since 
these IT tools were not shared, the link between them was only made periodically by e-mail, telephone or videoconference, making it 
difficult to collaborate or track the details of the product development process. 

After the PRMS problems observed during Stage 3, at Stage 4 (Testing and Validation) AGRO decided to monitor more closely 
some critical aspects that could have a high impact on the project in terms of cost and time. Since there was no shared PRMS IT tool, 
AGRO monitored these aspects in its own project management software and asked the supplier for reports by telephone to determine 
the real situation. At Stage 4, the supplier is in charge of the pilot run of the hood and AGRO monitored the compliance of the first 
manufacturing prototype and the ramp-up. Interaction was then virtually restricted to contract agreements monitored by the pur-
chasing and quality departments. 

Grey box Project: Tractor cabin 

Interviewees selected a tractor cabin case as the most critical product developed in a grey box configuration by AGRO. Although it 
was strategic, the firm decided to develop this project with a supplier due to its own lack of knowledge, capabilities and capacity, 
which could affect the quality of the final product and the time-to-market necessary to increase market share. A grey box config-
uration was established because neither the buyer, AGRO, nor the supplier had all the knowledge required to develop the product 
alone. The high level of collaboration for this project was also reflected in the way that AGRO referred to this project: “a four hands 
project” (PM1). Intensities of interaction between buyer and supplier for each NPD stage are stated in Table 5. 

In this project, AGRO had already chosen the supplier at the Scoping stage. For grey box projects, it was mandatory at the firm to 
start with face-to-face meetings. “We spent an entire day discussing with them [the supplier] to be sure that they understood exactly what we 
wanted for the project” (EM1). Strategic definitions were made at this stage, such as the main characteristics of the product, the 
schedule, task allocation, and an estimate of investments. These parameters were stored by AGRO in two parallel PRMS applications: 
one enterprise level project management application for storing general information and one workflow application for tracking the 
activities of the AGRO members of the NPD team. The supplier was contacted again at the end of Stage 1 to approve the scope of the 
project. The presentation finalizing the scope was made through a videoconference with the participation of NPD teams from both 
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buyer and supplier. Since most of the definitions were already made by AGRO, few PRMS and CWS activities were performed as 
interfirm activities; the interviewees indicated that as a result several definitions needed reworking. 

During Stages 2 and 3 (Business Case and Development), the interviewees stressed a high level of interaction with the supplier. 
“We [AGRO] had full daily interaction […], we were practically inside their firm” (EM2). This interaction was mainly made by e-mails, 
instant messenger, telephone and videoconferences. Since the collaboration between AGRO and the supplier was specific for this project, 
the firms made no effort to make their IT compatible in order to support the NPD activities. Each company continued with their own 
IT and this aspect was not considered in the contract. Utilization of IT tools for collaboration between both NPD teams was very 
frequent but restricted to basic IT tools because their systems were not integrated. For instance, engineers from each NPD team 
worked on their own computers and software to develop 2D and 3D drawings. Coincidentally, both firms used the same 3D CAD 
software, allowing the interchange of designs. Periodically, using screen sharing, phone calls and videoconferences, the engineer from 
one firm showed their counterpart how something was done, while also asking for assistance or approval. 

The lack of integration between information systems led to problems that resulted in a more time-consuming process: engineers 
were working separately using CAD software on some parts of the project and only realized there was conflict between these parts 
when they tried to link them together. This difficulty is reflected in the EM3 statement: “it is far easier being next to the engineer and 
showing him or her what are you referring to [on the CAD software] on their computer, than trying over and over to explain it remotely”. The 
lack of appropriate IT tools for support interaction led AGRO’s NPD team to ask the supplier to send at least one of their product 
engineers to spend some time in their offices, and vice versa. 

The NPD teams from each firm used their own PRMS, i.e. project management software and workflow software, to track progress 
and responsibilities. Thus, PRMS IT-enabled NPD activities were highly affected by the lack of appropriate integration between 
information systems: “we used weekly web conference meetings to update on the progress of parallel developments […] frequently, they 
promised a certain date and then waited until the meeting to inform us that they had not kept to the deadline” (PM3). After this situation had 
been repeated several times, AGRO’s team developed a routine of calling or sending e-mails almost daily asking for information about 
the progress of deliverables to update their own project management software. However, this behavior also made the relationship 
more tense: “there are two engineers in the supplier’s team that do not want to see me anymore” (EM3). Still, while high levels of KM are 
needed during Stages 2 and 3, management of the knowledge generated during this process was extremely limited by the lack of 
proper interfirm IT tools. EM1 reported: “I used annotation software to record the lessons learned […] I keep these in a folder shared within 
my department [within a PLM software] if one of the suppliers needs it, they can ask me”. Even when both firms had IT to support their 
own NPD activities, project managers did not consider implementing shared IT tools or integrating existing ones. 

The level of interaction between buyer and supplier decreased at the Testing Stage. Project management software was used by the 
buyer to monitor the right time for product delivery for pilot production of the tractor itself in the manufacturing plant. Regarding 

Buyer
NPD process

Supplier
NPD process Product 

components
(Business to 

Business)

Market
(End-customer)

CW dimension
Mainly supports knowledge 

transformation

KM dimension
Mainly supports 

knowledge sharing

PRM dimension
Supports project 

coordination 

Joint creation of 
IT leveraging 
Capability [P1]

- Key role in Product creation 
stages [P3a, P4a]

- Key role in Grey box 
configuration [P3b, P4b]

- Essential in early and late 
stages of coordinated NPD 
activities [P2a]

- Key role in White/Black box 
configurations [P2b]

Relevance for NPD 
activities

Dynamic
Support cycle

[P5]
[P3]

[P2]

[P4]
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Fig. 2. Dynamics among the three dimensions of IT-leveraging capability in NPD to support NPD collaborative activities with suppliers.  
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KMS and CWS, the CAD software was used to share 3D drawings of the product, and videoconferences to discuss aspects of the 
manufacturing and assembly of the product, however, yet again the limitations of the shared IT tools forced “the supplier’s engineering 
manager to spend two weeks during pilot production” (EM3) working on solving problems presented in the assembly process on the 
buyers’ line. After this, interaction was limited to a commercial relationship. 

Discussion and theoretical consolidation 

Our study was framed on Pavlou and El Sawy’s (2006, 2010) IT-leveraging capability conception which, according to them, 
should be considered at the process level rather than at the company level. We demonstrated empirically the importance of this view, 
since we found that the functionalities of three IT systems are leveraged for NPD (i.e., PRMS, KMS and CWS); these have different 
roles depending on the NPD stage and the type of collaboration adopted for supplier involvement. Our findings reinforce the view 
that the analysis of IT-leveraging capability only at firm level can be risky, since it provides a static view – instead of a dynamic one – 
of the role that IT capability plays in NPD; as a result IT capability may be misaligned with the specific needs of the NPD process. 
Moreover, our results reveal that IT-leveraging capability should also consider external relationships in addition to the leveraging of 
IT for internal NPD activities. IT-leveraging capability cannot be treated generically and should reflect the dynamic behavior of the 
NPD process (Banker et al., 2006; Durmuşoǧlu and Barczak, 2011). This view opens up several avenues of discussion, which are 
represented in Fig. 2 and described next. 

The fact that IT-leveraging capability depends on collaboration with external suppliers has important implications for the way 
companies manage IT tools and related resources. Our results show that in the context of collaborative NPD, IT-leveraging capability 
is an interfirm capability rather than an individual one. That’s why in Fig. 2, the three dimensions of IT-leveraging capability is 
represented at the center of both buyer and supplier NPD processes. Both parties need to integrate tools, resources and capabilities if 
they want to be successful in the use of IT to support NPD performance (Rai et al., 2012). Companies must focus on IT inter-
dependencies with their suppliers instead of being concerned only with their individual IT implementation (Fawcett et al., 2011). 
Developing team capacity to work with external parties is essential and complementary to the use of IT tools for this purpose (Frank 
et al., 2015; Marion et al., 2016). IT serves as a communication forum to make explicit and manageable implicit areas of the 
relationship (Makkonen and Vuori, 2014). Both buyer and supplier should develop the capabilities needed to manage IT utilization 
together. Our results show some of the difficulties faced by the NPD firm when the company tried to develop its own IT capability 
without the participation of the external suppliers. Thus, we introduce the following proposition, which is also represented in Fig. 2: 

Proposition 1 ([P1]:). In the context of interfirm collaborative NPD, IT-leveraging capability should be created jointly by buyer and supplier 
to enhance the chance of NPD success. 

According to Pavlou and El Sawy (2006, 2010), IT-leveraging capability can provide competitive advantage, since it is a rare, 
valuable, inimitable and non-substitutable capability. However, the extant literature does not define how each dimension of the IT- 
leveraging capability contributes to this competitive advantage in the collaborative NPD relationship. Our findings shed light on this. 

Our findings demonstrate that the effective use of PRMS functionality is crucial at the start of the project in order to organize the 
NPD process and plan activities. For this reason, this dimension is considered an elementary capability. Effective use of the co-
ordination functionalities of PRMS is considered the most imitable dimension of the IT-leveraging capabilities. Effective use of KMS 
and CWS are dependent on the culture and the complexity of the project and are less imitable. PRMS allow buyer and supplier teams 
to properly apply their expertise at the right moment during the NPD process, since PRM supports the coordination of activities and 
resources (Reid et al., 2016). As observed, lack of interfirm PRMS and lack of coordination jeopardize KM and CW at several points in 
the three configurations: at the start of interaction, when project activities have to be defined; at the stage during which the new 
product is developed; and at final stage when project outcomes from both partners are required. Our findings reveal that effective use 
of PRMS establishes the basis for effective use of KMS and CWS. Before sharing knowledge (KM) and cooperative problem solving, 
(CW) a common definition of the NPD project process and organization (PRM) is required to coordinate the planning of NPD activities 
and key millstones. Additionally, the effective use of PRMS involves different coordination modes depending on the type of colla-
boration. Grey box design is characterized by joint cooperation and a mutual need for close interaction between buyer and supplier 
and so can be qualified as a tightly coupled coordination (Petersen et al., 2005; Ragatz et al., 2002). In this case, the PRMS helps to 
organize and synchronize activities between partners. On the other hand, black and white box designs have more loosely coupled 
coordination (Petersen et al., 2005; Ragatz et al., 2002); both teams apply their own expertise and work independently. In both the 
black and white box cases, the PRMS was mostly used for tracking the execution of tasks and deliverables. Although in all cases PRMS 
has an important role in supporting NPD activities our findings showed that black and white box configurations were more affected 
by the lack of a PRMS. Indeed, these configurations depend on distant activities and coordination was not compensated for by the 
regular interactions that were necessary in grey box. Thus, we introduce the following propositions, also represented in Fig. 2: 

Proposition 2 [P2]:. The PRMS dimension of IT-leveraging capability supports the coordination activities between buyer and supplier; it is 
required to support the KMS and CWS dimensions. PRMS has a key role at the start of the interaction and at the final stages of NPD [P2a] and 
is more essential in loosely coupled coordination such as black and white box configurations [P2b]. 

KMS support the processing and sharing of information. They include a common knowledge base shared with suppliers, which is 
naturally hard to imitate because it involves thetransfer and translation of knowledge. In collaborative NPD both partners have to 
reduce equivocality, due to the existence of multiple and conflicting interpretations of knowledge (Koufteros et al., 2005). Knowledge 
sharing difficulties can result from differences in language, skills and understanding of product expectations. The semantic 
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vocabulary relating to a collaborative NPD project needs to be explicit for inter-organizational communication (le Dain and 
Merminod, 2014). We observed that effective use of KMS was ‘a necessary condition’ for interfirm NPD, for all NPD stages and 
configuration types; a minimum set of shared explicit knowledge (e.g., rules of design and standards) is always necessary in colla-
borative NPD activities (van Echtelt et al., 2008). 

The CWS dimension of IT-leveraging capability supports the interactions and communication of project actors across time and 
space (Shen et al., 2008). It notably supports remote collaborative work (Mauerhoefer et al., 2017), and complements face-to-face 
interactions (Addas and Pinsonneault, 2016). As a result, this dimension facilitates the generation of creative ideas and the debating 
of ideas, and helps to reduce ambiguity around information (Peng et al., 2014). Problem solving involves transforming existing 
knowledge (Carlile, 2004); CWS also make it possible to solve development problems in real time, especially when actors are distant. 
Our findings show that both KMS and CWS are very necessary during the business case stage (when the product is defined) and 
development stage (when the product is created). In both these stages knowledge flow is intensive. Our results also evidence that the 
effective use of KMS and CWS are key dimensions in grey box configurations; in situations where the actors need to have close 
interaction and knowledge sharing CWS and KMS are necessary tools to support knowledge flow between the partners (Ayala et al., 
2017). Thus, we introduce the following propositions also represented in Fig. 2: 

Proposition 3 [P3]:. The KMS dimension of IT-leveraging capability is a necessary condition for building and sharing a common 
understanding of the needs and risks of the project between the two teams. It is an inimitable capability, since it combines specific knowledge 
coming from different companies. Effective use of KMS is a key dimension in the business case and development stages [P3a] and for grey box 
configurations [P3b]. 

Proposition 4 [P4]:. The CWS dimension of IT-leveraging capability is a real-time capability that supports the exchange of knowledge 
between the two teams. It is an inimitable capability because it enables joint problem-solving activities. CWS plays a key role at the product 
creation stage [P4a] and for grey box configurations [P4b]. 

Moreover, KMS and CWS reinforce each other, creating a synergistic effect. CWS needs to be supported by KMS, which provide a 
structured base of knowledge. The knowledge transformation performed by the buyer and supplier (supported by CWS) requires the 
transfer and translation of knowledge supported by KMS. Subsequently, the new knowledge created during this transformation can be 
shared through KMS (Carlile, 2004; le Dain and Merminod, 2014; Alaya et al., 2017). This creates the foundation for the subsequent 
articulation and combination into the explicit base of knowledge for the project (Alavi and Leidner, 2001; Nonaka, 1994). Mean-
while, PRMS act as a mechanism for the coordination of activities which supports this dynamic between CWS and KMS. This is 
represented in Fig. 2 as a dynamic cycle between KMS and CWS [P5], with the PRMS at the base, creating a support framework for 
the operation of both the KMS and CWS. We summarize this in our last proposition: 

Proposition 5 [5]:. The KMS and CWS dimensions of IT-leveraging capability are mutually sustained in a cycle in which the CWS supports 
buyer–supplier knowledge transformation, fed by the creation of a common knowledge-base through the KMS dimension. 

Implications, limitations and future research 

Theoretical contributions 

This paper contributes to both the IT and innovation literature by focusing on IT as an enabler of interfirm innovation (Nambisan, 
2013). 

These results contribute to understanding the role IT tools and associated resources play in NPD collaborations with suppliers. Our 
empirical study found evidence to support propositions that extend theoretical understanding of this context. 

While prior studies of collaborative NPD have focused on the contribution of people and processes to interfirm activities (Banker 
et al., 2006; van Echtelt et al., 2008), our study highlights the importance of creating joint IT capabilities. We have demonstrated that 
the NPD stage and collaboration type influence the dynamics and intensity of the IT-leveraging capability needed. Our study com-
plements the literature on IT capability applied to innovation and new product development (Pavlou and El Sawy, 2010; Rai et al., 
2012) by shedding light on the dynamics between the three IT-leveraging capability dimensions; these have usually been treated as 
equal. We have shown that the effective use of PRMS plays an important role in supporting the other dimensions, but it is an imitable 
aspect of IT capability. The effective use of KMS and CWS are the inimitable dimensions of IT capability and, therefore, firms that 
develop new products should focus on building shared capabilities in these dimensions with their suppliers. 

Finally, we extend the prior literature on the role of IT in the NPD process such as the study by Reid et al. (2016). The Reid et al. 
study divides IT tools for supporting NPD into two main groups: (i) general purpose (e.g., e-mail, desktop tools, and shared files and 
drives) and (ii) collaborative (e.g., PLM applications, compatible CAD software, virtual simulation applications, cloud-based file 
sharing, and project management tools with common access). Our study shows that, in an interfirm context, the demand for these 
tools will be different for different buyer–supplier configurations. For a White Box configuration, general-purpose IT tools combined 
with ad hoc collaborative IT tools, especially tools for facilitating DFM (Design for Manufacturing) decision-making, may be suffi-
cient, since the buyer has more expertise about the product being developed, and the supplier about the process to manufacture the 
product. For a Black Box configuration, collaborative IT tools are slightly more important because the buyer does not have the 
necessary technical expertise. Indeed, the two teams in our black box case interacted using a 3D digital mock-up (CAD viewer) to 
discuss whether the solution proposed by the supplier would achieve the expected end use and performance. On the other hand, the 
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Grey Box configuration requires a larger convergence of buyer and supplier IT capabilities. Utilization of IT tools that are not well 
integrated could lead to difficulties in communication, delays and other problems such as those observed in our case study. Con-
sequently, in the grey box configuration it is vital that actors broadly implement both general-purpose and collaborative IT tools and 
use them continuously throughout the NPD project. All these findings extend understanding of IT in NPD, resulting also in managerial 
implications and new opportunities for future research, as we explain next. 

Managerial contributions 

In previous studies, IT leveraging capability in NPD is explored without considering the different stages of this process and the 
contribution of suppliers to the design activities of the buyer (white, grey and black box). From a managerial point of view, our 
analysis allows firms to have a deeper understanding of which dimensions of IT capability they should focus on at each stage to obtain 
better results in collaborative NPD activities. This analysis can help IT managers to improve their strategic decision making with 
regard to the required information system to support the appropriate set of activities at each NPD stage. Indeed, our study helps to 
guide firms in the assessment of the IT tools and capabilities needed to support NPD activities. The propositions in this paper form 
part of the recommendations for IT managers. In our case study we demonstrated that, in general, in an inter-organizational NPD 
project, the challenge is more than just deciding which IT tool should be used. As partners may differ in their IT capabilities, the IT- 
based collaboration and communication systems used must be flexible. Our findings help clarify which IT capability dimensions need 
to be leveraged at each NPD stage; this will influence the subsequent design of the IT infrastructure needed to support interfirm NPD 
activities (Broadbent et al., 1999). This study also shows the importance of developing each of the three IT-leveraging capability 
dimensions, since they are highly interdependent and a lack of development of one of them could jeopardize the entire interfirm NPD 
activity. 

Limitations and future research 

This study has some limitations that open up new opportunities for future research. Firstly, the case studies were conducted with 
the project teams of AGRO, thus, the supplier’s point of view was only partially taken into consideration. A deeper analysis of the 
supplier’s perspective would enhance the propositions. Secondly, our study focuses on supplier involvement during NPD; customer 
involvement in NPD was not within our scope. Since the involvement of all stakeholders is crucial for the success of the developed 
product (Peng et al., 2014), future research may study how IT-leveraging capability dimensions contribute to customer participation 
in the NPD process. Finally, the context of our study was a single multinational firm; future studies could investigate the influence of 
other variables such as company size and industry sector to improve the generalizability of the findings. In addition to future research 
that overcomes the limitations of this study, more granularity could be applied to future studies. For instance, the KMS dimension 
could be analyzed by using Loebbeckés et al. (2016) divisions of inter-firm knowledge sharing, i.e., type (explicit or tacit) and mode 
(unilateral or bilateral) and dynamics of knowledge sharing (intended and actual). 
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